COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/20/2009

ESTIMATE SUMMARY 09:45:28
CONTID: C16494 ESTIMATE NO: 0006 FINL SPEC YR:2005
PCN: 16494-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 489.( DAYS TIME ALLOW: 8/28/20( FIXED COMPLETION DAT
SH 125 WINDY GAP RES-NORTH PERCENT TIME: 99.59 ORIG TIME ALLOW: 8/28/20( FIXED COMPLETION DAT
PROJECT NO: STA1251-006
SH 125 WINDY GAP RES-NORTH
NAME OF ROAD: 125A
PROJECT COUNTIES: GRAND
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 11/20/2009 DATE TIME STARTED 04/25/2008
2273 RIVER ROAD DATE LET 03/27/2008 DATE WORK BEGAN 07/14/2008
DATE AWARDED 04/07/2008 DATE TIME STOPPED 08/26/2009
DATE CONTRACT EXECUTED 04/22/2008 DATE ACCEPTED 08/26/2009
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 04/25/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,088,246.76 PARTICIPATING $ 3,088,246.76 $ -765.75
AWARD PROJECT AMT: $  2,976,827.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 3,088,246.76 -765.75
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,088,246.76 -765.75
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 44,652.41
SECURITIES ENCUMBERED 0.00 -44,652.41
NET EARNINGS 3,088,246.76 -765.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,088,246.76 -765.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -765.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16494-BID ESTIMATE RUN 11/20/2009
PROJECT: STA1251-006 ESTIMATE NO: 0006 09:45:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 208-00002 EROSION LOG (12 INCH) (DELETED BY 105 DATED 8/27/09) 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0010 208-00010  EROSION BALES (DELETED BY 105 DATED 8/27/09) 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0015 304-09055  AGGREGATE BASE COURSE (BLOTTER MATERIAL) (DELETED BY 0.000 0.000
105 DATED 8/27/09)
TON 0.000 0.00
1.00000 0.000 0.00
0020 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 137.970 137.970
TON 0.000 0.00
120.00000 137.970 16,556.40
0025 403-09500 *FURNISH HOT MIX ASPHALT 0.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0030 405-00100 *HEATING AND REMIXING TREATMENT 186,150.000 186,150.000
SY 0.000 0.00
8.40000 186,150.000 1,563,660.00
0035 409-01015 COVER COAT MATERIAL (TYPE I) 193,801.000 193,801.000
Sy 0.000 0.00
0.92000 193,801.000 178,296.92
0040 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000
TON 0.000 0.00
600.00000 0.000 0.00
0045 411-10258 EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED) 0.000 0.000
TON 0.000 0.00
433.50000 0.000 0.00
0050 411-90010 *ASPHALT REJUVENATING AGENT 15,363.000 15,363.000
GAL 0.000 0.00
3.00000 15,363.000 46,089.00
0055 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 15.000 10.000
HOUR 5.000 625.00

125.00000 15.000 1,875.00
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PCN: 16494-BID ESTIMATE RUN 11/20/2009
PROJECT: STA1251-006 ESTIMATE NO: 0006 09:45:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
280,000.00000 1.000 280,000.00
0065 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0070 627-00001 *PAVEMENT MARKING PAINT 1,308.000 1,308.000
GAL 0.000 0.00
34.50000 1,308.000 45,126.00
0075 627-00005 *EPOXY PAVEMENT MARKING 894.000 894.000
GAL 0.000 0.00
74.00000 894.000 66,156.00
0080 630-00000 *FLAGGING 2,232.550 2,232.550
HOUR 0.000 0.00
24.50000 2,232.550 54,697.48
0085 630-00001 *PILOT CAR OPERATION 488.600 488.600
HOUR 0.000 0.00
65.00000 488.600 31,759.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 45.000
DAY 0.000 0.00
135.00000 45.000 6,075.00
0095 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 70.000
DAY 0.000 0.00
800.00000 70.000 56,000.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 34.000
EACH 5.000 325.00
65.00000 39.000 2,535.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 54.000
EACH 8.000 760.00
95.00000 62.000 5,890.00
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00

115.00000 0.000 0.00
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PCN: 16494-BID ESTIMATE RUN 11/20/2009
PROJECT: STA1251-006 ESTIMATE NO: 0006 09:45:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
EACH 0.000 0.00
6,500.00000 3.000 19,500.00
0120 630-80360 *DRUM CHANNELIZING DEVICE 20.000 16.000
EACH 4.000 140.00
35.00000 20.000 700.00
0125 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000
EACH 5.000 425.00
85.00000 5.000 425.00
0130 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0135 630-80380 *TRAFFIC CONE 100.000 100.000
EACH 0.000 0.00
12.50000 100.000 1,250.00
0140 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0145 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70011 F/A PARTNERING (DELETED BY 105 DATED 8/27/09) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -4,920.130 -4,920.130
FA 0.000 0.00
1.00000 -4,920.130 -4,920.13
0160 700-70016 F/A FUEL COST ADJUSTMENT (DELETED BY 105 DATED 0.000 0.000
8/27/09)
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE -14,930.410 -14,930.410
FA 0.000 0.00
1.00000 -14,930.410 -14,930.41
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PCN: 16494-BID ESTIMATE RUN 11/20/2009
PROJECT: STA1251-006 ESTIMATE NO: 0006 09:45:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70021 F/A ON-THE-JOB TRAINEE (DELETED BY 105 DATED 8/27/09) 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 0.000 0.000
DATED 8/27/09
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70028 F/A ESB PROGRAM (DELETED BY 105 DATED 8/27/09) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 202-00010 *REMOVAL OF TREE 671.000 671.000
EACH 0.000 0.00
125.00000 671.000 83,875.00
0205 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CHANGE 0.000 0.000
ORDER 002 ASPHALT CEMENT
TON 0.000 0.00
600.00000 0.000 0.00
0210 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CO #003 157.140 157.140
UNIT PRICE CHANGE
TON 0.000 0.00
570.00000 157.140 89,569.80
0215 403-09500 FURNISH HOT MIX ASPHALT FURNISH HMA WITH 20% RAP 2,870.750 2,870.750
ADDMIX FOR HIP RECYCLE
TON 0.000 0.00
88.00000 2,870.750 252,626.00
0220 304-06000 AGGREGATE BASE COURSE (CLASS 6) ADD ITEM FOR SHOULDER 718.710 718.710
GRAVEL ABC CL. 6 CO#6
TON 0.000 0.00
38.10000 718.710 27,382.85
0225 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) CHANGES TO 41.250 41.250
HMA AND AC ITEMS CO #5
TON 0.000 0.00
570.00000 41.250 23,512.50
0230 403-09500  FURNISH HOT MIX ASPHALT CHANGES TO HMA AND AC ITEMS CO 782.680 782.680
#5
TON 0.000 0.00
88.00000 782.680 68,875.84
0235 411-10258 EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED) WITH 371.120 371.120
SBR LATEX POLYMER CHANGE EMULSIFIED ASPHALT (CRS-2P)
TON 0.000 0.00
433.50000 371.120 160,880.52
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PCN: 16494-BID ESTIMATE RUN 11/20/2009
PROJECT: STA1251-006 ESTIMATE NO: 0006 09:45:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0240 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -80.000 -80.000
TRUCKS ABC CL 6 CO 8
DOL 0.000 0.00
1.00000 -80.000 -80.00
0245 900-00006 ADDED ITEM (DOLLAR)/ COMPACTION BITUM. MIXTURES ITEM -1,061.260 -1,061.260
405 PRICE REDUCTION CO 9
DOL 0.000 0.00
1.00000 -1,061.260 -1,061.26
0250 900-00006 ADDED ITEM (DOLLAR)/ CRS 2P FOG COAT PRICE REDUCTION. -3,040.750 0.000
CO # 10. LINE ITEM NO.0250
DOL -3,040.750 -3,040.75
1.00000 -3,040.750 -3,040.75
CAT 0200 CURRENT AMT $ 3,064,780.76 $ -765.75% 3,064,780.76
CAT NO0400 CONSTRUCTION ENGINEERING
0185 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0190 620-00012 FIELD LABORATORY (CLASS 2) 0.137 0.137
EACH 0.000 0.00
18,000.00000 0.137 2,466.00
0195 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 23,466.00 $ 0.00$ 23,466.00
PROJECT TOTAL CURRENT AMT $ 3,088,246.76 $ -765.75 S 3,088,246.76



